

PHC Facility Engagement Final Report

*Project Results	completed strategic plan by April 2019				
*Unexpected Outcomes	none significant to report				
*Lessons Learned	planning for adequate consultant and engagement is important; planning for facilitated large group discussions takes more lead time than expected				
*Recommendations for improvement (to inform future projects and strategic decision-making)	continue to involve and engage various stakeholders in projects; in this case, having different types of physicians involved from different specialties has proven to be very helpful in have diverse perspectives				
*Project Costs <ul style="list-style-type: none"> <i>Please provide a summary of budget & expenses.</i> <i>Point out any cost variances and rationale for variances.</i> 	not applicable as our project costs were related to physician participation and they have been reimbursed				
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th style="width: 50%; text-align: center;">Signed by Physician Lead</th><th style="width: 50%; text-align: center;">Signed by Subcommittee Lead</th></tr> <tr> <td style="height: 60px;"></td><td></td></tr> </table>		Signed by Physician Lead	Signed by Subcommittee Lead		
Signed by Physician Lead	Signed by Subcommittee Lead				

**For Summary (Final) Report Only*